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Levy Oversight Committee 

Fourth Quarter 2005 Status Report 
 
 
The Levy program is on schedule.  We have eight active levy projects. 

Joint Training Facility 
The project is approximately 86% complete and billed.  Construction of the facility should be 
approximately 90% complete by the end of December. 
 
2006 1st Quarter:  Certain site work and landscaping will continue. 
 
Fire Station 10 Project 
The project is being designed and constructed under the General Contractor/Construction 
Manager approach.  The design team is 75% complete on construction documents.  The City 
and Hoffman Construction have signed a Maximum Allowable (MACC) agreement for the Fire 
Station 10 replacement project, shoring of Yesler Way and foundation work.   
 
2006 1st Quarter:  Hoffman Construction will mobilize and begin construction in January. A 
ground breaking will be scheduled for January.  The majority of the project scope will be bid in 
March of 2006.  

Land Acquisition 
Progress on remaining acquisitions for fire station projects (Fire Stations 10 and 30 were 
previously completed) is described below: 

• Fire Station 6 (Central Area): Additional site alternatives were identified and review 
initiated.  

• Fire Station 17 (University District): Settlement prior to trial was achieved through 
mediation and the City is taking ownership in early December.   

• Fire Station 20 (West Queen Anne): Preferred site selected and offers made to owners; 
authorizing legislation was prepared. 

• Fire Station 21 (Greenwood):   Appraisal was updated preparatory to mediation, 
originally scheduled for December 14, now anticipated in January. 

• Fire Station 37 (West Seattle):  Legislation was prepared authorizing transfer of 
jurisdiction of the City Light parcel and acquisition of the adjacent privately owned parcel.  

• Fire Station 38 (Ravenna/Bryant): Council held action until January 2006 on the 
authorizing legislation. 

 
2006 1st Quarter:  In the first quarter of 2006 we anticipate additional progress on land 
acquisition: 

• FS 6 (Central District):  Identify final preferred site and complete due diligence. 
• FS 20 (West Queen Anne):  Pursue acquisition negotiations and, concurrently, file 

condemnation. 
• FS 21 (Greenwood):  Complete mediation and, if successful, take ownership first 

quarter.  If unsuccessful, trial scheduled for March 2006. 
• FS 37 (West Seattle/High Point): Pursue acquisition negotiations and, concurrently, file 

condemnation of privately owned parcel. 
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• FS 38 (Ravenna/Bryant):  Pursue acquisition negotiations and, concurrently, file 
condemnation. 

 
Community Outreach 
Council delayed action on the Fire Station 38 (Ravenna Bryant) acquisition after hearing 
neighbors’ objections to the selected site.  We held an additional community meeting to discuss 
the site selection process and have provided additional information to Council on sites 
considered.  In the future, we will provide detailed briefings for Councilmembers on sites 
considered in the selection process for each station acquisition prior to their consideration of 
acquisition legislation. 
 
We plan to hold a community meeting on Fire Station 20 (West Queen Anne) early next year to 
discuss the preference for expanding at the current site versus the original proposal to relocate 
the station.  Community notification of pending Council action will be sent when the acquisition 
legislation is scheduled for Council action for Fire Station 37 (West Seattle/High Point) early 
next year.  Later in the year, we plan to have a community meeting on the siting decision for 
Fire Station 6 (Central District). 
 
Small Fireboat 
60% construction has been reached.  All aluminum construction has been completed, wheel 
house has been attached and the hull was sandblasted and painted.   
 
2006 1st Quarter:  90% of the outfitting and the propulsion machinery installation will be 
completed. 
 
Large Fireboat 
We awarded a contract to Dakota Creek Industries of Anacortes.  Phase I of Construction (Pre-
Construction Design) has commenced and is on schedule for completion in late December.  
Project is in budget and on schedule with a delivery date of December 2006. 
 
2006 1st Quarter:  Ordering steel and beginning module construction will begin in first quarter 
2006.   
 
Emergency Water Supply 
Beacon, Myrtle, Lincoln, Magnolia and West Seattle Reservoir sites are complete, and 
Roosevelt, Maple Leaf, and Bitter Lake are scheduled to be completed by Seattle Public Utilities 
crews in December.   Project completed in 4th Quarter 2005. 
 
Emergency Power Supply 
All generators have been delivered to the Parks Department.  Testing is being completed by 
Parks crew.  
 
2006 1st Quarter:  Concrete slabs being poured for final locations at community centers by 
Parks crews.  Project is to be completed in 1st Quarter 2006.   
 
Emergency Supplies Caches 
The City reached an agreement with the Seattle School District on a location for the Magnolia 
cache at Catherine Blaine Elementary.  Fleets and Facilities is working with other departments 
to locate the cache building at the City's Haller Lake and Charles Street facilities, and in interior 
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space at Parks' Westbridge facility.  The cache supply list is being finalized with the help of 
Seattle Police Department Emergency Management staff in order to set the cache building size. 
 
2006 1st Quarter:  Complete design of the cache buildings and final siting and approve final 
supplies inventory. 
 
Communications 
The second draft of the master communications plan was completed and is in a second round of 
reviews in 4th Quarter 2005.   
 
Neighborhood Stations Program 
We held a Request for Qualifications pre-submittal conference and a WMBE Networking Fair on 
November 30 for architectural and engineering firms interested in the 2006 neighborhood 
stations, FS2, FS17, FS28, and FS31.  Sixty-seven people from 57 firms attended this 
conference that provided more information about these projects.   Three of these are three-year 
major renovation and expansion/addition projects, including two historic stations, and one is a 
two-year minor interior remodel with seismic upgrades.      
 
2006 1st Quarter:  Selection of four architectural and engineering teams for these four projects:   

Fire Station 2 - Belltown 
• Historic station -- requires design review by Landmarks Board 
• Major renovation at east end of building and seismic upgrade 
• 32,200 square feet 
• Remodel space previously occupied by the Fire Alarm Center and Emergency 

Operations Center to accommodate a battalion chief unit and a Wellness Center 
• Project budget of $7.4 million includes hard and soft costs, temporary relocation, and 

move-in costs. 
Fire Station 17-University District 

• Historic station -- requires review by Landmarks Board 
• Major renovation, expansion, and seismic upgrade 
• New construction: 7,600 sq. ft. at north end of site 
• Remodel: 14,000 sq. ft. 
• The addition will accommodate the existing truck, engine, reserve apparatus and tunnel 

rescue unit and space for a battalion unit 
• Project budget of $4.1 million includes hard and soft costs, temporary relocation, and 

move-in costs. 
Fire Station 28-Rainier Valley 

• Major renovation, expansion to the east, and seismic upgrade. Requires review by 
Design Commission 

• New construction: 3,700 sq. ft. plus a 5,400 sq. ft. prefab steel building to be used for 
emergency supplies storage 

• Remodel: 9,000 sq. ft. 
• Project budget of $6.3 million includes hard and soft costs, temporary relocation, and 

move-in costs. 
Fire Station 31-Northgate 

• Renovation at west end of building and seismic safety upgrade. Requires review by 
Design Commission 

• New: 1,100 sq. ft. 
• Remodel: 9,000 sq ft. 
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• A portion of the first floor will be remodeled to accommodate apparatus bay support 
functions and storage  

• Project budget of $2.1 million includes hard and soft costs, temporary relocation, and 
move-in costs 

 
 
Prepared:  12/2/05



 

Fourth Quarter 2005 through October 31, 2005 
EXPENDITURES 

(in 1,000s) 
 

 
    TOTALS 
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Active Projects:               

 
Real Estate 
Acquisition  $   22,752   $ 11,233   $     72   $     599   $      197   $   11,322  50% 

 FS10 Replacement  $   42,951   $   3,468   $     442   $   1570   $   2,422   $   37,061  86% 

 
Joint Training 
Facility  $   26,532  $ 21,716   $  2,714   $13,040   $   3,128   $     1,688 6% 

 

Emergency Fire 
Suppression Water 
Supply  $       820   $      338   $         3   $     303   $     254   $        228  28% 

 

Emergency 
Community Disaster 
Supplies  $       760  $       26   $         3  $       14   $          -     $        734  

     
97%       

 

Emergency 
Community Shelters 
Power Supply  $       480   $      111   $         2   $       99   $     170     $        199  41% 

 Large Fireboat  $   12,117   $   1,541   $   1,042   $   1,463   $   9,234   $     1,342  11% 
 Small Fireboat  $    1,710   $     533   $         2   $      465   $   1,044   $        133  8% 

  

TOTALS for 
ACTIVE 
PROJECTS  $ 108,122   $ 38,966   $   4,280   $17,553   $ 16,449   $   52,707  49% 

 
Prepared:  12/2/05 
 


